

House Tour Timeline															
	Week of	Jun 21 - 27	Jun 28 - Jul 4	Jul 5 - 11	Jul 12-18	Jul 19-25	Jul 26- Aug 1	Aug 2 - 8	Aug 9 - 15	Aug 16-22	Aug 23-29	Aug 30-Sept 5	Sept 6 - 12	Sept 13 - 19	
Art Work Completion (Kris)															
Finalize Budget (Kris & Dottie)															
Finalize Sponsorships / Obtain Corporate Logos (Chris & Dottie)															
Photographs w/Home Story for Brochures Completed (Art)															
House Tour Graphic Designs Completed (Kris & Dottie)															
Graphics sent to printer: Brochures, Tickets, Banners, Posters															
Homeowner Meeting - (Kris & Art)															
House Tour Press Release by Bill Lathrop (Dottie); Social Media (Kris)															
Advance Ticket Sales Begin (Kris & Dottie)							August 1st								
EE House #1 Article (Art & Ruth Ann)															
WJVL, Big FM 93.7, WHS ListServ (Kris)															
EE House #2 Article (Art & Ruth Ann)															
EE House #3 Article (Art & Ruth Ann)															
EE House #4 Article (Art & Ruth Ann)															
EE House #5 Article (Art & Ruth Ann)															
Docent List Finalized - House Assignments Communicated (Marcia & Marsha)															